COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 15/ 2021

ESTI MATE SUMVARY 17:57: 10
CONTI D C21631 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 21631- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.5 DAYS TI ME ALLOW 124 WORK DAYS
SH 67 & KELLY RD SI GNAL | MPROV PERCENT TIME:  42.34 ORI G TI ME ALLON 124 WORK DAYS
PRQJECT NO. STMD67A- 040
SH 67 & KELLY RD SI GNAL | MPROV
NAME OF ROAD:
PRQJECT COUNTI ES: TELLER
CONTRACTOR:
MORTON ELECTRI C, | NC. PAY PERI OD ENDI NG 05/ 31/ 2021 DATE TI ME STARTED 10/10/2020
1049 MEADOW LANE DATE LET 09/ 17/ 2020 DATE WORK BEGAN  11/05/2020
DATE AWARDED 09/ 22/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/09/2020 DATE ACCEPTED
PUEBLO CO 81006 (719) 948- 3097 DATE NOTI CE TO PROCEED 10/ 10/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 859, 879. 74 PARTI Cl PATI NG $ 1, 000. 00 $ 0. 00
AWARD PROJECT AMT:  $ 686, 555. 40 NON- PARTI Cl PATI NG 534, 478. 48 284,749. 75
PERCENT COMPLETE: 62.27% TOTAL EARNI NGS 535, 478. 48 284,749.75
FUNDS AVAI LABLE: $ 324,401.26 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 535, 478. 48 284, 749. 75
TOTAL CLAI M5 $ 0.00 RETAI NAGE -10, 298. 33 -3, 856. 47
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 525, 180. 15 280, 893. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 525, 180. 15 280, 893. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 280, 893. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00090

202- 00200

202- 00203

202- 00206

202- 00220

202- 00250

202- 00700

202- 00810

202- 00828

202- 05026

C21631
21631-BI D
STM)67A- 040
| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Delineator

Renoval of Sidewal k

Renoval of Curb and Gutter

Renoval of Concrete Curb Ranp

Renoval of Asphalt Mat

Renoval of Pavenent Marking

Renoval of Light Standard

Rernoval of Ground Sign

Renoval of Traffic Signal

Equi pnent

Sawi ng Asphalt Material (6 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
2, 750. 00000
4.000
EACH
20. 00000
300. 000
5%
32. 20000
845. 000
LF
15. 10000
560. 000
5%
45. 50000
197. 000
sy
20. 69000
480. 000
SF
2. 75000
1. 000
EACH
700. 00000
8. 000
EACH
50. 00000
1. 000
LS
3, 000. 00000
885. 000
LF

11. 20000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

4. 000
0. 000
4.000

56. 000
78. 000
134. 000

257. 000
270. 000
527.000

92. 000
204. 000
296. 000

124. 000
29. 000
153. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

346. 000
354. 000
700. 000
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2,511.

4,077

9, 282

600.

700.

3,964

.00

.00

60

00

00

01

.00

00

.00

.00

80

17:57: 10

AMOUNT

2,750

80.

4,314

7,957

13, 468

3,165

700.

3, 000

7,840

00

00

80

70

00

57

.00

00

.00

00

00



CONTI D: C21631 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21631-BID ESTI MATE RUN 06/ 15/ 2021
PRQJECT: STMD67A- 040 ESTI MATE NO 0005 17:57: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 Pot hol i ng 72.000 46. 000
HOUR 0. 000 0. 00
160. 00000 46. 000 7,360. 00
0065 208- 00002 Erosi on Log Type 1 (12 Inch) 100. 000 40. 000
LF 0. 000 0. 00
4. 40000 40. 000 176. 00
0070 208-00035 Aggr egat e Bag 100. 000 100. 000
LF 0. 000 0.00
9. 00000 100. 000 900. 00
0075 208-00045 Concrete Washout Structure 15. 000 1. 000
EACH 1. 000 200. 00
200. 00000 2.000 400. 00
0080 208-00051 StormDrain Inlet Protection (Type I) 60. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi ment Renoval ) 20. 000 5. 000
HOUR 13. 000 1, 560. 00
120. 00000 18. 000 2,160. 00
0090 210-00810 Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0095 210-00815 Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0100 212-00006 Seedi ng (Native) 0. 020 0. 000
ACRE 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0105 212-00032 Soi | Condi tioning 0. 020 0. 000
ACRE 0. 000 0.00
11, 000. 00000 0. 000 0.00
0110 213-00012 Spray-on Mul ch Bl anket 0. 020 0. 000
ACRE 0. 000 0. 00

11, 000. 00000 0. 000 0. 00



CONTI D: C21631 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21631-BID ESTI MATE RUN 06/ 15/ 2021
PRQJECT: STMD67A- 040 ESTI MATE NO 0005 17:57: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-00720 Hot M x Asphalt (Patching) (Asphalt) 70. 000 0. 000
TON 19. 000 14,193. 00
747.00000 19. 000 14, 193. 00
0120 503-00024 Drilled Shaft (24 Inch) 20. 000 20. 000
LF 0. 000 0. 00
300. 00000 20. 000 6, 000. 00
0125 503-00036 Drilled Shaft (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00
368. 00000 76. 000 27, 968. 00
0130 607-11580 Fence (Tenporary) 322.000 322.000
LF 0. 000 0. 00
5. 00000 322.000 1,610. 00
0135 608-00000 Concrete Sidewal k 310. 000 41.000
Sy 152. 000 18, 509. 04
121. 77000 193. 000 23,501. 61
0140 608-00010 Concrete Curb Ranp 344. 000 60. 000
SY 284.000 39, 760. 00
140. 00000 344.000 48, 160. 00
0145 609-21020 Curb and CGutter Type 2 (Section |l-B) 582. 000 205. 000
LF 249. 000 18, 426. 00
74.00000 454. 000 33, 596. 00
0150 610-00020 Medi an Cover Material (Patterned Concrete) 50. 000 0. 000
SF 0. 000 0. 00
78. 77000 0. 000 0.00
0155 613-00206 2 Inch Electrical Conduit (Bored) 1, 410. 000 1, 410. 000
LF 0. 000 0. 00
13. 00000 1, 410. 000 18, 330. 00
0160 613-00306 3 Inch Electrical Conduit (Bored) 1, 342. 000 1, 342. 000
LF 0. 000 0. 00
13. 50000 1, 342. 000 18,117. 00
0165 613-01300 3 Inch Electrical Conduit (Plastic) 410. 000 410. 000
LF 0. 000 0. 00

20. 00000 410. 000 8, 200. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

613-07002

613- 07003

613-07004

613- 07005

613- 10000

613-13008

613- 50150

614- 00011

614-70150

614- 70336

614- 72855

C21631
21631-BID
STMD67A- 040
| TEM
DESCRI PTI ON

ROADWAY

Type Two Pull Box

Type Three Pull Box

Pul' | Box

Type Four

Type Five Pull Box

Wring

Lumi naire (LED) (8,000 Lunens)

Secondary Service Pedestal

Si gn Panel

(Class I)

Pedestrian Signal

Face (16) (Countdown)

Traffic Signal

Face (12-12-12)

Traffic Signal Controller Cabinet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
593. 50000
2.000
EACH
639. 50000
2.000
EACH
919. 50000
3. 000
EACH
1, 115. 00000
1. 000
LS
6, 000. 00000
4. 000
EACH
600. 00000
1. 000
EACH
3, 500. 00000
218. 000
SF
32. 00000
4. 000
EACH
550. 00000
12. 000
EACH
650. 00000
1. 000
EACH

26, 260. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

2.000
0. 000
2.000

0. 000
2.000
2.000

3. 000
0. 000
3. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
176. 000
176. 000

0. 000
4.000
4.000

0. 000
12. 000
12. 000

0. 000
0. 000
0. 000
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1,839

6, 000

5,632

2,200

7,800

.00

.00

00

.00

00

.00

.00

00

00

00

.00

17:57:10

AMOUNT

2,967

1,279

1, 839

3, 345

6, 000

3,500

5,632

2,200

7, 800

50

00

00

00

00

.00

00

00

00

00

.00



CONTI D: C21631 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21631-BID ESTI MATE RUN 06/ 15/ 2021
PRQJECT: STMD67A- 040 ESTI MATE NO 0005 17:57: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-72860 Pedestrian Push Button 4.000 0. 000
EACH 4.000 1,552.00
388. 00000 4. 000 1, 552. 00
0230 614-72895 Vehicl e Detection System (Single Canera) 1. 000 0. 000
EACH 1. 000 19, 251. 00
19, 251. 00000 1. 000 19, 251. 00
0235 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 1.000 14,770.00
14, 770. 00000 1. 000 14, 770. 00
0240 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 0. 000
EACH 2.000 30, 490. 00
15, 245. 00000 2.000 30, 490. 00
0245 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 1.000 15, 547. 00
15, 547. 00000 1. 000 15, 547. 00
0250 614-84000 Traffic Signal Pedestal Pole Steel 4. 000 0. 000
EACH 4.000 7,076. 00
1, 769. 00000 4.000 7,076. 00
0255 614-87693 Et hernet Switch Type Il 1. 000 0. 000
EACH 0. 000 0. 00
7,935. 00000 0. 000 0. 00
0260 625-00001 Construction Surveying (Hourly) 100. 000 0. 000
HOUR 0. 000 0. 00
137. 50000 0. 000 0.00
0265 626-00000  Mbobilization 1. 000 0. 600
LS 0. 400 24,000. 00
60, 000. 00000 1. 000 60, 000. 00
0270 626-01113 Public Information Managenent (Tier I11) 175. 000 86. 000
DAY 21.000 1,575. 00
75. 00000 107. 000 8, 025. 00
0275 627-30405 Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 108. 000 0. 000
SF 0. 000 0. 00

18. 70000 0. 000 0. 00



CONTI D: C21631 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21631-BID ESTI MATE RUN 06/ 15/ 2021
PRQJECT: STMD67A- 040 ESTI MATE NO 0005 17:57: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 456. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0285 630- 00000 Fl aggi ng 520. 000 337.100
HOUR 36. 000 990. 00
27.50000 373.100 10, 260. 25
0290 630- 00003 Uni forned Traffic Control 160. 000 0. 000
HOUR 8. 000 880. 00
110. 00000 8. 000 880. 00
0295 630- 00007 Traffic Control Inspection 50. 000 14.000
DAY 15. 000 2,475.00
165. 00000 29. 000 4,785.00
0300 630-00012 Traffic Control Managenent 124. 000 33. 000
DAY 16. 000 10, 560. 00
660. 00000 49. 000 32, 340. 00
0305 630-00015 Uni fornmed Traffic Control Coordination 25. 000 0. 000
HOUR 0. 000 0. 00
27.50000 0. 000 0. 00
0310 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 1.000
EACH 4.400 726. 00
165. 00000 5. 400 891. 00
0315 630-80336 Barricade (Type 3 MB) (Tenporary) 9. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0320 630-80341  Construction Traffic Sign (Panel Size A) 64. 000 14. 500
EACH 43.100 2,607.55
60. 50000 57. 600 3,484. 80
0325 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 17. 000
EACH 18. 100 1, 294. 15
71. 50000 35. 100 2,509. 65
0330 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 1. 500
Type
ype) EACH 2.100 1, 155. 00

550. 00000 3. 600 1, 980. 00



CONTI D: C21631 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21631-BID ESTI MATE RUN 06/ 15/ 2021
PRQJECT: STMD67A- 040 ESTI MATE NO 0005 17:57: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80359 Portable Message Sign Panel 40. 000 28. 000
DAY 0. 000 0. 00
110. 00000 28. 000 3, 080. 00
0340 630-80360 Drum Channel i zi ng Devi ce 64. 000 13. 000
EACH 18. 500 1,017.50
55. 00000 31.500 1,732.50
0345 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 29. 000 0. 000
EACH 26.100 1,722.60
66. 00000 26. 100 1, 722. 60
0350 630-80380 Traffic Cone 150. 000 40. 000
EACH 95. 000 1, 045. 00
11. 00000 135. 000 1, 485. 00
0355 630-80393 St ackabl e Vertical Panels 30. 000 10. 000
EACH 17. 000 841. 50
49. 50000 27.000 1, 336. 50
0360 630-85041 Mobi | e Attenuator 78. 000 30. 000
DAY 16. 000 7,920. 00
495. 00000 46. 000 22,770.00
0365 700-70010 F/ A Mnor Contract Revisions 41, 241. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0370 700-70016 F/ A Fuel Cost Adj ustnment 0.010 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0375 700- 70034 F/A Uility Coordination 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0380 700-70082 F/ A Furnish & Install Electrical Service 12, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0385 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21631 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21631-BID ESTI MATE RUN 06/ 15/ 2021
PRQJECT: STMD67A- 040 ESTI MATE NO 0005 17:57: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  858,879.74$ 284,749.75%  534,478.48
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMT $ 1, 000. 00 $ 0.00% 1, 000. 00

PROJECT TOTAL CURRENT AMI $ 859,879.74 % 284,749.75% 535, 478.48



